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Meeting: Village Hall on 6 November at 15.00 in Village Hall
Present: 
Donovan Brock FWP
Karen Nunn Wreningham
Michael Hill Wreningham Parish Council (WPC)

Objective: To redraw base site map

Aims: 
1. Map to reflect input from Community Work Group on The Farthings.
2. New baseline to work from.

Meeting notes

Donovan undertook to redraw the map of the site to reflect:
 new path routings – as discussed; resurfaced public footpath to be centred between the two 

boundary lines
 new paths – a branch into N-W corner – to support access into projected wood area
 bench types & locations – 3 backless / 3 with backs & arms – to site minimum of three 

person; location dependent on single or combined option for forward / backward viewing
 gate siting / design – one gate only at Hethel Road – combined vehicular (lockable) and 

pedestrian /wheelchair access 
 gate at Church Road end – to be replaced with post and rail fence – wide enough for 

footpath (annual closure of permissive path to be effected by a notice placed at this fence 
and at the Hethel Road Gate)

 new location for tap – water supply pipe from dwelling site, to run along the footpath and 
turn south to terminate at a lockable tap (sunk in ground box with lid; lever operation; plus 
short length of connecting hose) near to pond#3 beside FWP dwelling site – note water 
meter likely to be at Hethel Road end.

 RossiLong meeting (8 November) results affecting site layout/design to be included

DB will provide two versions of the map – 1 showing the basic layout (as amended to reflect the 
above); 1 adding in an impression of the main aspects – flower meadow; wooded area; orchard area.

DB advised that the figures used in the Commuted Sum spreadsheet are annual figures and are 
based on FWP contractor experience. BNG costs not yet available but will be factored in and will 
address the full 30 year period.

A number of other questions are documented from the last Community Work Group and others 
arose from this meeting. These would be considered at the meeting with RossiLong on Friday 8 
November.

FWP Timetable:
 Birketts may need at least 2 months to draft Heads of Agreement (S106)
 Expect WPC to agree final draft of the three documents by mid December
 Birketts to include final draft into document for agreement by FWP and WPC


