
                                          

B1135 Hethel Roundabout and Link Road

Traffic Management Update

Date: 14-05-2026

Dear Stakeholder,

Works have started on the first phase of construction on the new B1135 Hethel Roundabout 

and link road to Potash Lane. Works are due to be completed by the end of the year 2026. 

There will be six planned construction phases which may have varying impacts on our 

neighbours and local businesses, set out below:

Phase 1 : 23/3/26 to 13/07/26

This will prominently have no adverse effect to using the B1135 or Potash Lane as all planned 

works are off-line. (There will only be deliveries of construction materials accessing Chapman 

Way via the B1135 during this period.)

Hethel RAB & Link Road

Brain DumpOFFLINE WORKS
Period 23-Mar-26 to 13-Jul-26
Traffic Management
None
Work Scope
Construct new link road including access to HEC, drainage
swales & ponds

Key:
Live Carriageway
Work Area



                                          

Phase 2 : 26/06/26 to 13/07/26

Phase two comprises of kerbing and drainage modifications to the existing Potash Lane where 

the new link road will join the existing carriageway.

Temporary two way traffic lights will be required during the daytime to allow safe working room 

for both the construction team and public using Potash Lane.

A temporary link will be constructed to the south of the new junction to provide access onto the 

new link road for future phases 

Hethel RAB & Link Road

Brain DumpPOTASH LANE
Period 26-Jun-26 to 13-Jul-26
Traffic Management
2-way lights
Work Scope
Drainage, kerbing, temporary link road from south

Key:
Live Carriageway
Work Area



                                          

Phase 3: 10/07/26 to 13/07/26

Phase three comprises of nighttime works at the tie in of the new link road and Potash Lane.

Potash Lane will be temporarily closed to traffic (except emergency vehicles) for a period of 

three nights (Friday to Sunday 1800-0800hrs) and reopened to traffic during the day 

The closure is required to facilitate the removal of the existing carriageway asphalt and 

replace with new carriageway construction and to allow tie in with the new link road.

These works will be carried out during the night to mitigate inconvenience and disruption to 

our neighbours and local businesses.

Hethel RAB & Link Road

Brain DumpPOTASH LANE
Period 10-Jul-26 to 13-Jul-26
Traffic Management
Night Road Closures 1800hrs- 0800hrs (Emergency Access
Available)
Work Scope
Carriageway surfacing

Key:
Live Carriageway
Work Area



                                          

Phase 4 :14/07/26 – 18/09/26:  Wymondham Road Closure

Phase four will require a full closure of the B1135 Wymondham Road between White 

Gable Farm and Potash Lane.

Why is a road closure is necessary?

The new roundabout is approximately 1 metre higher than the existing road level due to new 

drainage which passes below the carriageway. For this reason, together with the existing 

narrow width of Wymondham Road, it isn’t possible to construct the roundabout in two halves 

and safely allow traffic to pass through.

The project involves an extended ‘offline’ construction period, with works undertaken in and 

around the site without traffic management. This means the road closure duration has been 

reduced as much as possible to avoid unnecessary disruption to residents and businesses.

Connectivity will also be closed from Hethel Road onto Wymondham Road.

Hethel RAB & Link Road

Brain DumpONLINE WORKS
Period 14-Jul-26 to 18-Sep-26
Traffic Management
Closure B1135 Wymondham Road & Hethel Road (No
access through works)
Work Scope
Remove existing carriageway, construct new roundabout
and tie ins

Key:
Live Carriageway
Work Area



                                          

These closures enable the completion of the roundabout, excavation of the drainage ditches 

and utility diversions together with tie in works to adjoin the existing carriageway.

Access to Potash Lane and Hethel Innovation Centre will be via the east on the B1135. No 

access to Potash Lane will be available from the west along the B1135.

Diversion route for the B1135 Wymondham road closure will be via the B1113 Norwich 

Road – Ipswich Road – A47 Norwich Southern Bypass - A11 and vice versa 

Diversion route for Hethel Road closure will be via Church Road onto the B1113 

Norwich Road – Ipswich Road – A47 Norwich Southern Bypass – A11 and vice versa

We understand there were complications during the last closure of the B1135 for works 

associated with the scheme.

Norfolk County Council, Jackson Civil Engineering and our Traffic Management contractor 

have consulted on the issues which occurred, particularly along Bridge Road.

JCE/NCC have elected to close Bridge Road and man the junction to ensure that only 

deliveries and residents/businesses are able to travel along the B1135 or down Bridge Road.

We will assign a label to be placed on vehicles requiring access to Bridge Road or along the 

B1135 from the west. This has been incorporated to minimise impact on the village of 

Wreningham. We also recognise the potential impact of this closure on Ketteringham and East 

Carleton. For this reason, the junction between Wymondham road and Browick Road will also 

have a traffic marshall present to ensure diversionary traffic is not using this route.

 

Extent of hard road closure and Location of gate personnel



                                          

Phase 5 : 21/09/26 to 02/10/26

Phase five will comprise of temporary two-way traffic lights at the Potash Lane junction with 

B1135 Wymondham Road and the new connection between the link road and Potash Lane 

north.

All traffic will use the new B1135 roundabout and Link Road for access to businesses and 

Potash Lane North.

This will allow the final elements of the closure of the southern section of Potash Lane to 

motorised traffic.

Hethel RAB & Link Road

Brain DumpSTOPPING UP POTASH LANE
Period 21-Sep-26 to 02-Oct-26
Traffic Management
2 Way Lights B1135 Wymondham Road
2 Way Lights Potash Lane / Link Road
Work Scope
Stopping up works at junction Potash Lane south
Complete eastern tie in Wymondham Road
Stopping up works at junction Potash Lane north

Key:
Live Carriageway
Work Area



                                          

Phase 6 Completion 02/10/26 to 20/11/26

The final stage of construction works include completion of soft landscaping, tree planting and 

related activities, carried out off-line whilst the new roundabout and link road is in use. 

We understand further disruption to the road network will be unwelcome news to local 

residents, businesses and members of the public. We have worked with Norfolk County 

Council’s Streetworks team to schedule our closure when other nearby roadworks are 

minimal. We have also consulted National Highways to understand their traffic management 

arrangements for this coming summer and requested that our closure does not coincide with 

any of their planned closures to the A11 and A47

(Please note: All dates are as per JCE’s current construction programme but could be subject 

to change as works progress)

Hethel RAB & Link Road

Brain DumpCOMPLETION WORKS
Period 02-Oct-26 to 20-Nov-26
Traffic Management
None
Work Scope
Final landscaping & snagging

Key:
Live Carriageway
Work Area



                                          

If you require any further information on the closures and planned works to deliver the new 

roundabout and link road please contact us at the details below.

Contact details:

Jackson Civil Engineering

Jamie Haywood

Project Manager

Tel: 07483155516

Email: jhaywood@jackson-civils.co.uk

Norfolk County Council, Highways

tel: 03448008020

highways@norfolk.gov.uk

mailto:jhaywood@jackson-civils.co.uk
mailto:highways@norfolk.gov.uk


                                          


